Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID:  7592A Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  7592A Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
BLOOMINGTON - FRANKLIN Estimate Type: PROG Current Contract Amt Total Earnings  $6,091,817.92 $6,080,642.29 $11,175.63
$6,052,379.09 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $6,091,817.92  $6,080,642.29 $11,175.63
ontractor: Date Lot 12.04.2014 $5.851 424.08 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. ated e;- 04. Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Dateswar ed- E;g'zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
: 101% Net Earnings  $6,091,817.92  $6,080,642.29 $11,175.63
Date Notice for Work to ]
Begin: 02.16.2015 % Time Comp
HASTINGS NE 68901-7711 gin: T 139% Liquidated Damages -$143,153.00  -$143,153.00 $.00
Date Work Actually Began: 02.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 08.30.2016 Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-11,799.84 $-11,799.84 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE COM p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FRANKLIN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
70592A S-136-4(1014) 52.420 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
000 ELEC BIT .
Total for Adjustments -$154,952.84 -$154,952.84 $.00
Payment  $5,936,865.08 $5,925,689.45 $11,175.63
Project Manager District Engineer
Kuhn, Kenton 11.16.2016 Wilson, Drew 11.17.2016
Construction Engineer Controller
Halstead, Kerri 11.17.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 15.00 136.000 2,040.00
0001 0001 0030.10 42,000.00 1.000 42,000.00 REMOVE ASPHALT SURFACE SY 136.000 2,040.00
MOBILIZATION LS 1.000 42,000.00 170.000 2,550.00
1.000 42,000.00 0.000 0.00
0.000 0.00 0010 0010 1106.00 6.00 96.000 576.00
0002 0002 1000.00 100.00 45.000 4,500.00 REMOVE DRIVEWAY sy 96.000 576.00
LARGE TREE REMOVAL EACH 45.000 4,500.00 0.000 0.00
21.000 2,100.00 0.000 0.00
0.000 0.00 o011 0011 1107.00 9.00 196.000 1,764.00
0003 0003 1009.00 47,500.00 1.000 47,500.00 REMOVE WALK Sy 196.000 1,764.00
GENERAL CLEARING AND GRUBBING LS 1.000 47,500.00 301.289 2,711.60
1.000 47,500.00 0.000 0.00
0.000 0.00 0012 0012 1108.00 8.00 20.000 160.00
0004 0004 1010.00 3.18 119,822.000 381,033.96 REMOVE COMBINATION CURB AND GUTTER LF 20.000 160.00
EXCAVATION cY 119,822.000 381,033.96 20.000 160.00
119,822.000 381,033.96 0.000 0.00
0.000 0.00 0013 0013 1114.10 8.00 36.000 288.00
0005 0005 1011.00 30.00 974.000 29,220.00 REMOVE RETAINING WALL LF 36.000 288.00
WATER MGAL 974.000 29,220.00 41.500 332.00
2,387.500 71,625.00 0.000 0.00
0.000 0.00 0014 0014 1701.24 24.00 100.000 2,400.00
0006 0006 1012.00 105.00 80.000 8,400.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 100.000 2,400.00
RIGHT-OF-WAY MARKERS EACH 80.000 840000 ORS8 222.000 5,328.00
76.000 7,980.00 0.000 0.00
0.000 0.00 0015 0015 7017.00 3.50 1,722.000 6,027.00
0007 0007 1021.10 7.00 18.000 126.00 REMOVE GUARDRAIL LF 1,722.000 6,027.00
REMOVE DELINEATOR UNITS EACH 18.000 126.00 1,722.000 6,027.00
18.000 126.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 160.00 29.000 4,640.00
0008 0008 1041.00 0.50 166,618.000 83,309.00 COVER CROP SEEDING ACRE 29.000 4,640.00
SALVAGING AND PLACING TOPSOIL SY 166,618.000 83,309.00 43.254 6,920.64
166,618.000 83,309.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.60  20,488.000 32,780.80
EROSION CONTROL, CLASS 1D 5% 9,688.000 15,500.80
14,833.159 23,733.06
0.000 0.00
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 3.73 10,604.000 39,552.92 0024 0024 4012.80 2,850.00 1.000 2,850.00
EROSION CONTROL, CLASS 2A SY 10,604.000 39,552.92 RECONSTRUCT CURB INLET EACH 1.000 2,850.00
12,867.559 47,995.99 AT STA. 3053+88.68 LT 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 2.35 8,597.000 20,202.95 0025 0025 4040.00 190.00 13.000 2,470.00
FABRIC SILT FENCE-LOW POROSITY LF 8,597.000 20,202.95 REMOVE HEADWALLS FROM CULVERTS EACH 13.000 2,470.00
2,859.000 6,718.65 13.000 2,470.00
0.000 0.00 0.000 0.00
0020 0020 L022.81 3.34 1,426.000 4,762.84 0026 0026 4044.00 5,500.00 1.000 5,500.00
SILT CHECK, TYPE 1-HIGH LF 1,426.000 4,762.84 PREPARATION OF STRUCTURE EACH 1.000 5,500.00
5,326.000 17,788.84 AT STA. 1911455.00 1.000 5,500.00
0.000 0.00 0.000 0.00
0021 0021 L022.83 3.99 2,868.000 11,443.32 0027 0027 4044.01 5,500.00 1.000 5,500.00
SILT CHECK, TYPE 2-HIGH LF 2,868.000 11,443.32 PREPARATION OF STRUCTURE EACH 1.000 5,500.00
3,830.000 15,281.70 AT STA. 193042400 1.000 5,500.00
0.000 0.00 0.000 0.00
4010 4010 L032.80 1.60 0.000 0.00 0028 0028 4044.02 3,500.00 1.000 3,500.00
HYDROMULCH TON 10,800.000 17,280.00 PREPARATION OF STRUCTURE EACH 1.000 3,500.00
. 16,919.532 27,071.25 1.000 3,500.00
Hydromulch for 1D Erosion Control AT STA. 1958+25.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 722,726.79 0029 0029 4044.03 4,500.00 1.000 4,500.00
Current 722,726.79 PREPARATION OF STRUCTURE EACH 1.000 4,500.00
In place 798,292.69 AT STA. 1993+57.00 1.000 4:500.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0030 0030 4044.04 3,500.00 1.000 3,500.00
0022 0022 0030.40 29,500.00 1.000 29,500.00 PREPARATION OF STRUCTURE EACH 1.000 3,500.00
MOBILIZATION LS 1.000 29,500.00 AT STA 2068+18.00 1.000 3,500.00
1.000 29,500.00 0.000 0.00
0.000 0.00 0031 0031 4050.01 22.50 52.000 1,170.00
0023 0023 4012.29 3,200.00 1.000 3,200.00 EXCAVATION FOR PIPE, PIPE-ARCH CYy 52.000 1,170.00
RECONSTRUCT CURB INLET EACH 1.000 3,200.00 CULVERTS, AND HEADWALLS 52.000 1,170.00
. . 0.000 0.00
AT STA. 3041+35.52 LT 0.000 0.00
0.000 0.00 0032 0032 4051.01 17.00 427.000 7,259.00
EXCAVATION FOR BOX CULVERTS (63 427.000 7,259.00
427.000 7,259.00
0.000 0.00
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4101.06 460.00 461.540 212,308.40 0042 0042 P300.24 44.00 49.000 2,156.00
CLASS 47B-3000 CONCRETE FOR BOX CcYy 461.540 212,308.40 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 49.000 2,156.00
CULVERT 461.540 212,308.40 33.000 1,452.00
0.000 0.00 0.000 0.00
0034 0034 4151.00 1.18 49,423.000 58,319.14 0043 0043 P300.30 54.00 18.000 972.00
REINFORCING STEEL FOR BOX CULVERT LB 49,423.000 58,319.14 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 18.000 972.00
49,423.000 58,319.14 14.000 756.00
0.000 0.00 0.000 0.00
0035 0035 4360.24 386.00 4.000 1,544.00 0044 0044 P300.42 76.00 21.000 1,596.00
24" METAL FLARED-END SECTION EACH 4.000 1,544.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 21.000 1,596.00
6.000 2,316.00 25.000 1,900.00
0.000 0.00 0.000 0.00
0036 0036 4360.30 426.00 3.000 1,278.00 0045 0045 P300.48 86.00 22.000 1,892.00
30" METAL FLARED-END SECTION EACH 3.000 1,278.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 22.000 1,892.00
1.000 426.00 18.000 1,548.00
0.000 0.00 0.000 0.00
0037 0037 4360.36 632.00 1.000 632.00 0046 0046 P300.60 129.00 17.000 2,193.00
36" METAL FLARED-END SECTION EACH 1.000 632.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 17.000 2,193.00
1.000 632.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 4360.42 1,085.00 1.000 1,085.00 GROUP 4 CULVERTS Contracted 368,172.66
42" METAL FLARED-END SECTION EACH 1.000 1,085.00 Current 368,172.66
2.000 2,170.00 In place 356,066.72
0.000 0.00 This Estimate 0.00
0039 0039 4360.48 1,160.00 1.000 1,160.00 GROUP 4A CULVERT AT STA. 1948+87.00
48" METAL FLARED-END SECTION EACH 1.000 1,160.00 0047 0047 0030.40 5,500.00 1.000 5,500.00
1.000 1,160.00 MOBILIZATION LS 1.000 5,500.00
0.000 0.00 1.000 5,500.00
0040 0040 4360.60 1,998.00 3.000 5,994.00 0.000 0.00
60" METAL FLARED-END SECTION EACH 3.000 5,994.00 0048 0048 4044.00 8,550.00 1.000 8,550.00
2.000 3,996.00 PREPARATION OF STRUCTURE EACH 1.000 8,550.00
0.000 0.00 AT STA. 1948+47.00 1.000 8,550.00
0041 0041 8010.03 74.00 109.380 8,094.12 0.000 0.00
CRUSHED ROCK FOR BASE COURSE (3% 109.380 8,094.12
83.570 6,184.18
0.000 0.00
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 4051.01 16.00 53.000 848.00 0056 0056 4151.00 1.16 41,280.000 47,884.80
EXCAVATION FOR BOX CULVERTS cY 53.000 848.00 REINFORCING STEEL FOR BOX CULVERT LB 41,280.000 47,884.80
53.000 848.00 41,280.000 47,884.80
0.000 0.00 0.000 0.00
0050 0050 4101.06 465.00 75.160 34,949.40 0057 0057 6040.00 10,500.00 1.000 10,500.00
CLASS 47B-3000 CONCRETE FOR BOX cY 75.160 34,949.40 REMOVE STRUCTURE EACH 1.000 10,500.00
CULVERT
75.160 34,949.40 AT STA. 2081437.00 1.000 10,500.00
0.000 0.00 0.000 0.00
0051 0051 4151.00 1.18 6,958.000 8,210.44 0058 0058 8010.03 72.00 74.200 5,342.40
REINFORCING STEEL FOR BOX CULVERT LB 6,958.000 8,210.44 CRUSHED ROCK FOR BASE COURSE cY 74.200 5,342.40
6,958.000 8,210.44 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 8010.03 72.00 16.930 1,218.96 GROUP 4B CULVERT AT STA. 2081+37.00 Contracted 218,569.23
CRUSHED ROCK FOR BASE COURSE cY 16.930 1,218.96 Current 218.569.23
18.230 1,312.56 In place 219,978.83
0.000 0.00 This Estimate 0.00
GROUP 4A CULVERT AT STA. 1948+87.00 Contracted 59,276.80 CROUP 4C CULVERT AT STA. 3004+91.00
Current 59,276.80 0059 0059 0030.40 7,750.00 1.000 7,750.00
In place 59,370.40 MOBILIZATION LS 1.000 7,750.00
This Estimate 0.00 1.000 7,750.00
GROUP 4B CULVERT AT STA. 2081+37.00 0.000 0.00
0053 0053 0030.40 7,750.00 1.000 7,750.00 0060 0060 4051.01 16.00 135.000 2,160.00
MOBILIZATION LS 1.000 7,750.00 EXCAVATION FOR BOX CULVERTS cY 135.000 2,160.00
1.000 7,750.00 891.000 14,256.00
0.000 0.00 0.000 0.00
0054 0054 4051.01 16.00 264.000 422400 0061 0061 4101.06 389.00 396.660 154,300.74
EXCAVATION FOR BOX CULVERTS cY 264.000 4,224.00 CLASS 47B-3000 CONCRETE FOR BOX cY 396.660 154,300.74
686.000 10,976.00 CULVERT 396.660 154,300.74
0.000 0.00 0.000 0.00
0055 0055 4101.06 389.00 367.270 142,868.03 0062 0062 4151.00 1.16 42,540.000 49,346.40
CLASS 47B-3000 CONCRETE FOR BOX cY 367.270 142,868.03 REINFORCING STEEL FOR BOX CULVERT LB 42,540.000 49,346.40
CULVERT 367.270 142,868.03 42,540.000 49,346.40
0.000 0.00 0.000 0.00
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 6040.00 10,500.00 1.000 10,500.00 GROUP 6 BRIDGE AT STA. 2039+61.62
REMOVE STRUCTURE EACH 1.000 10,500.00 0069 0069 0030.60 100,000.00 1.000 100,000.00
AT STA. 300449100 1.000 10,500.00 MOBILIZATION LS 1.000 100,000.00
0.000 0.00 1.000 100,000.00
0064 0064 8010.03 72.00 80.480 5,794.56 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 80.480 5,794.56 0070 0070 1043.50 3.00 597.000 1,791.00
0.000 0.00 RIPRAP FILTER FABRIC SY 597.000 1,791.00
0.000 0.00 597.000 1,791.00
GROUP 4C CULVERT AT STA. 3004+91.00 Contracted 229,851.70 0.000 0.00
Current 22085170 0071 0071 3050.15 300.00 174.800 52,440.00
In place 236,153.14 CONCRETE FOR PAVEMENT APPROACHES % 174.800 52,440.00
This Estimate 0.00 CLASS47BD-4000 174.800 52,440.00
GROUP 5 SEEDING 0.000 0.00
0065 0065 0030.50 1,750.00 1.000 1,750.00 0072 0072 3051.10 1.00 32,875.000 32,875.00
MOBILIZATION LS 1.000 1,750.00 EPOXY COATED REINFORCING STEEL FOR LB 32,875.000 32,875.00
1.000 1,750.00 PAVEMENT APPROACHES 32,875.000 32,875.00
0.000 0.00 0.000 0.00
0066 0066 L001.01 718.40 19.000 13,649.60 0073 0073 6000.10 5,000.00 1.000 5,000.00
SEEDING, TYPE A ACRE 19.000 13,649.60 ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00
22.000 15,804.80 1.000 5,000.00
0.000 0.00 0.000 0.00
0067 0067 L001.02 608.50 10.000 6,085.00 0074 0074 6000.11 5,000.00 1.000 5,000.00
SEEDING, TYPE B ACRE 10.000 6,085.00 ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00
10.000 6,085.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0068 0068 L032.75 185.00 63.000 11,655.00 0075 0075 6000.21 22,000.00 1.000 22,000.00
MULCH TON 63.000 11,655.00 PIER NO.2 EXCAVATION LS 1.000 22,000.00
49.400 9,139.00 1.000 22,000.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 33,139.60 0076 0076 6000.60 22,000.00 1.000 22,000.00
Current 33,130.60 PIERNO.1 EXCAVATION LS 1.000 22,000.00
In place 32,778.80 1.000 22,000.00
This Estimate 0.00 0.000 0.00
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 6004.48 700.00 12.000 8,400.00 0086 0086 6081.00 3.00 950.000 2,850.00
BRIDGE JOINT NOSING CF 12.000 8,400.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 950.000 2,850.00
12.000 8,400.00 950.000 2,850.00
0.000 0.00 0.000 0.00
0078 0078 6005.33 35.00 81.300 2,845.50 0087 0087 6104.00 25.00 195.000 4,875.00
PREFORMED EXPANSION JOINT, TYPE B LF 81.300 2,845.50 BROKEN CONCRETE RIPRAP TON 195.000 4,875.00
81.300 2,845.50 195.000 4,875.00
0.000 0.00 0.000 0.00
0079 0079 6005.65 1,000.00 8.000 8,000.00 0088 0088 6105.01 75.00 195.000 14,625.00
EXPANSION BEARING, PTFE TYPE EACH 8.000 8,000.00 ROCK RIPRAP, TYPE A TON 195.000 14,625.00
8.000 8,000.00 195.000 14,625.00
0.000 0.00 0.000 0.00
0080 0080 6005.83 1,000.00 8.000 8,000.00 0089 0089 6105.30 8.00 505.000 4,040.00
FIXED BEARING EACH 8.000 8,000.00 SALVAGING AND PLACING TOPSOIL ON SY 505.000 4,040.00
8.000 8,000.00 RIPRAP 505.000 4,040.00
0.000 0.00 0.000 0.00
0081 0081 6006.56 8.50 1,065.700 9,058.45 0090 0090 6131.50 1.10 60,770.000 66,847.00
BRIDGE DECK GROOVING SY 1,065.700 9,058.45 EPOXY COATED REINFORCING STEEL LB 60,770.000 66,847.00
1,059.560 9,006.26 60,770.000 66,847.00
0.000 0.00 0.000 0.00
0082 0082 6010.22 803.00 111.700 89,695.10 0091 0091 6139.50 40.00 50.000 2,000.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 111.700 89,695.10 SUBSURFACE DRAINAGE MATTING SY 50.000 2,000.00
111.700 89,695.10 176.000 7,040.00
0.000 0.00 0.000 0.00
0083 0083 6010.26 817.00 243.600 199,021.20 0092 0092 6210.14 47.00 1,355.000 63,685.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 243.600 199,021.20 HP 12 INCH X 53 LB STEEL PILING LF 1,355.000 63,685.00
243.600 199,021.20 1,130.060 53,112.82
0.000 0.00 0.000 0.00
0084 0084 6030.00 115,000.00 1.000 115,000.00 0093 0093 8091.00 55.00 240.000 13,200.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 115,000.00 GRANULAR BACKFILL CY 240.000 13,200.00
203946162 1.000 115,000.00 240.000 13,200.00
0.000 0.00 0.000 0.00
0085 0085 6071.11 310,000.00 1.000 310,000.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 310,000.00
2039+61.62 1.000 310,000.00
0.000 0.00
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Est Number: 0027 Pay Period End Date:  11.16.2016 Est Number: 0027 Pay Period End Date:  11.16.2016
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Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 6210.34 28.20 0.000 0.00 0098 0098 7024.27 2,000.00 4.000 8,000.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 224.940 6,343.31 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 8,000.00
PILING 224.940 6,343.31 4.000 8,000.00
Pay Cut-Off Per Lin. Ft. Item # 0092 Group 6 0.000 0.00 0.000 0.00
Bridge
9 GROUP 7 GUARDRAIL Contracted 27,450.00
4008 4008 6008.47 0.00 0.000 0.00
Current 27,450.00
PLACING, FINISHING AND CURING CONCRETE sY 808.000 0.00
OVERLAY-47B-OL 0.000 0.00 In place 27,450.00
' ' This Estimate 0.00
0.000 0.00 " GrOUP 8B ELECTRICAL
4009 4009 6016.06 0.00 0.000 000 099 0099 0030.81 1,650.00 1.000 1,650.00
CONCRETE FOR OVERLAYS-47B-OL cy 44.889 0.00  \OBILIZATION LS 1.000 1.650.00
0.000 0.00 1.000 1,650.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 2039+61.62 Contracted 1,163,248.25 0100 0100 A001.12 550.00 1.000 550.00
Current 1,169,591.56  PULL BOX, TYPE PB-5 EACH 1.000 550.00
In place 1,164,007.19 1.000 550.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL
0101 0101 A008.99 2,900.00 7.000 20,300.00
0094 0094 0030.70 500.00 1.000 500.00  STREET LIGHTING UNIT, TYPE EACH 7.000 20,300.00
MOBILIZATION LS 1.000 500.00 SL-BT-40-12-0.25 7000 20.300.00
1.000 500.00 0.000 0.00
0.000 0.00
0102 0102 A020.30 2,790.00 1.000 2,790.00
0095 0095 7011.20 20.00 287.500 5,750.00 | |GHTING CONTROL CENTER, TYPE R EACH 1.000 2,790.00
W-BEAM GUARDRAIL LF 287.500 5,750.00 1.000 2790.00
287.500 5,750.00 0.000 0.00
0.000 0.00
0103 0103 A070.10 4.00 1,454.000 5,816.00
0096 0096 7020.00 2,200.00 4.000 8,800.00 1 1/2-INCH CONDUIT IN TRENCH LF 1,454.000 5,816.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,800.00 1.372.000 5 488.00
4.000 8,800.00 0.000 0.00
0.000 0.00
0104 0104 A074.12 17.00 143.000 2,431.00
0097 0097 7024.25 2,200.00 2.000 4,400.00 1 1/2.INCH CONDUIT, JACKED LF 143.000 2,431.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,400.00 145.000 2 465.00
2.000 4,400.00 0.000 0.00
0.000 0.00
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0105 0105 A080.22 1.30 1,597.000 2,076.10 0112 0112 1020.02 18.00 11.000 198.00
STREET LIGHTING CABLE, NO. 6 BARE LF 1,597.000 2,076.10 DELINEATOR, TYPE I EACH 11.000 198.00
1,620.000 2,106.00 11.000 198.00
0.000 0.00 0.000 0.00
0106 0106 A080.24 1.30 3,194.000 415220 0113 0113 1020.03 18.50 19.000 351.50
STREET LIGHTING CABLE, NO. 6 USE LF 3,194.000 4,152.20 DELINEATOR, TYPE Il EACH 19.000 351.50
3,230.000 4,199.00 19.000 351.50
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 39,765.30 0114 0114 2001.00 39.25 47.000 1,844.75
Current 30,765.30 GRAVEL SURFACE COURSE cY 47.000 1,844.75
In place 39,548.00 46.808 1,837.21
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0115 0115 2021.00 45.00 7.000 315.00
0107 0107 0002.55 7.00 917.000 6,419.00 MAILBOX POST EACH 7.000 315.00
OVERLAY BROKEN LINES STA 917.000 6,419.00 7.000 315.00
718.420 5,028.94 0.000 0.00
0.000 0.00 0116 0116 3010.42 55.00 173.000 9,515.00
0108 0108 0002.60 7.50 1,730.000 12,975.00 CONCRETE CURB REPAIR LF 173.000 9,515.00
OVERLAY SOLID LINES STA 1,730.000 12,975.00 80.200 4,411.00
1,372.630 10,294.73 0.000 0.00
0.000 0.00 o117 0117 3014.13 50.00 20.000 1,000.00
0109 0109 0002.76 0.09 84,500.000 7,605.00 COMBINATION CONCRETE CLASS 47B-3500 LF 20.000 1,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 84,500.000 7,605.00 CURBAND GUTTER 20.000 1,000.00
76,499.000 6,884.91 0.000 0.00
0.000 0.00 0118 0118 3016.21 57.00 229.000 13,053.00
0110 0110 0030.90 111,300.00 1.000 111,300.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 229.000 13,053.00
MOBILIZATION LS 1.000 111,300.00 335.029 19,096.65
1.000 111,300.00 0.000 0.00
0.000 0.00 0119 0119 3016.39 30.00 240.000 7,200.00
0111 o111 1020.01 17.50 2.000 35.00 DETECTABLE WARNING PANEL SF 240.000 7,200.00
DELINEATOR, TYPE I EACH 2.000 35.00 198.000 5,940.00
3.000 52.50 0.000 0.00
0.000 0.00 0120 0120 3020.24 60.00 96.000 5,760.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 96.000 5,760.00
0.000 0.00
0.000 0.00
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0121 0121 3039.11 665.00 21.890 14,556.85 0130 0154 9002.10 35.36 3,000.000 106,080.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 21.890 14,556.85 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 106,080.00
DEPTH 21.280 14,151.20 MAINTENANCE PATCHING, TYPE SPR 1,574.680 55.680.68
0.000 0.00 0.000 0.00
0122 0122 3039.12 336.00 55.370 18,604.32 0131 0129 9005.75 45.08 17,900.000 806,932.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 55.370 18,604.32 ASPHALTIC CONCRETE, TYPE SPR TON 17,900.000 806,932.00
DEPTH 46.216 15,528.58 20,654.910 931,123.35
0.000 0.00 0.000 0.00
0123 0123 3039.13 310.00 409.170 126,842.70 0132 0130 9005.76 46.57 570.000 26,544.90
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 409.170 126,842.70 ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 570.000 26,544.90
DEPTH 518.270 160,663.70 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 3221.13 650.00 16.700 10,855.00 0133 0131 9009.00 5.00 5,663.000 28,315.00
CONCRETE PAVEMENT, CLASS PR-3500 CY 16.700 10,855.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,663.000 28,315.00

DRIVEWAYS AND INTERSECTIONS
JOINT REPAIR 15.025 9,766.25 5,252.481 26,262.41
0.000 0.00 2,235.125 11,175.63
0125 0125 7521.24 25.00 42.000 1,050.00 0134 0132 9009.86 45.00 574.000 25,830.00
24" WHITE PREFORMED PAVEMENT MARKING LF 42.000 1,050.00 SURFACING 6" SY 574.000 25,830.00
42.000 1,050.00 964.450 43,400.25
0.000 0.00 0.000 0.00
0126 0153 8022.15 1.25 3,000.000 3,750.00 0135 0133 9010.50 75.00 500.000 37,500.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,750.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 37,500.00
STATE MAINTENANCE PATCHING 1,283.280 160410 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0127 0126 8022.20 1.25 18,970.000 23,712.50 0136 0155 9020.95 713.00 102.000 72,726.00
HYDRATED LIME/WARM MIX ASPHALT EACH 18,970.000 23,712.50 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 72,726.00
0.000 0.00 0.000 0.00
0128 0127 8028.01 188.00 12.100 2,27480 0137 0134 9021.13 713.00 644.980 459,870.74
FOUNDATION COURSE REPLACEMENT CY 12.100 2,274.80 PERFORMANCE GRADED BINDER (64-34) TON 644.980 459,870.74
0.000 0.00 448.442 319,739.15
0.000 0.00 0.000 0.00
0129 0128 8101.50 7.00 574.000 4,018.00 0138 0135 9034.00 4.50 1,225.000 5,512.50
STABILIZED SUBGRADE SY 574.000 4,018.00 PREPARATION OF INTERSECTIONS AND SY 1,225.000 5,512.50
DRIVEWAYS

TYPE CEMENT 0.000 0.00 1,225.000 5,512.50
0.000 0.00 0.000 0.00
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0139 0136 9053.00 2.25 19,610.000 44,122.50 0148 0145 9186.00 4.30 3,309.000 14,228.70
TACK COAT GAL 19,610.000 44,122.50 CONCRETE SURFACE MILLING 53'% 3,309.000 14,228.70
23,700.000 53,325.00 510.666 2,195.86
0.000 0.00 0.000 0.00
0140 0137 9053.20 2.25 20,220.000 45,495.00 0149 0146 9188.50 30.00 255.000 7,650.00
FOG SEAL GAL 20,220.000 4549500 SURFACING UNDER GUARDRAIL Sy 255.000 7,650.00
11,930.000 26,842.50 529.444 15,883.32
0.000 0.00 0.000 0.00
0141 0138 9111.00 15.00 142.000 2,130.00 0150 0147 9190.12 787.00 269.642 212,208.25
WATER MGAL 142.000 2,130.00 CEMENT STABILIZED BITUMINOUS STA 269.642 212,208.25
66.000 990.00 266.965 210,101.46
0.000 0.00 0.000 0.00
0142 0139 9111.14 48.00 391.000 18,768.00 0151 0148 9190.61 165.00 1,566.000 258,390.00
WATER FOR CEMENT STABILIZED MGAL 391.000 18,768.00 CEMENT TON 1,566.000 258,390.00
BITUMINOUS 310.580 14,907.84 2,099.123 346,355.30
0.000 0.00 0.000 0.00
0143 0140 9170.00 65.00 552.242 35,895.73 0152 0149 9206.29 1.95 10,599.000 20,668.05
EARTH SHOULDER CONSTRUCTION STA 552.242 35,895.73 NON-WOVEN PAVEMENT OVERLAY FABRIC 53'% 10,599.000 20,668.05
504.730 32,807.45 6,376.000 12,433.20
0.000 0.00 0.000 0.00
0144 0141 9173.15 55.00 520.368 28,620.24 0153 0156 9300.37 1.00 5,100.000 5,100.00
TRENCHED WIDENING STA 0.000 0.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
0.000 0.00 MAINTENANCE PATCHING 12,581.690 12,581.69
0.000 0.00 0.000 0.00
0145 0142 9179.23 865.00 14.185 12,270.03 0154 0150 9300.38 1.00 32,249.000 32,249.00
COLD MILLING, CLASS 3 STA 14.185 12,270.03 RAP INCENTIVE PAYMENT EACH 32,249.000 32,249.00
TVYPE A 14.190 12,274.35 223,073.030 223,073.03
0.000 0.00 0.000 0.00
0146 0143 9179.33 2.20 5,492.000 12,082.40 0155 0151 9300.52 3,500.00 1.000 3,500.00
COLD MILLING, CLASS 3 53% 5,492.000 12,082.40 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00
5,096.000 1,211.20 /D 1.000 3,500.00
0.000 0.00 0.000 0.00
0147 0144 9179.35 5.25 3,445.000 18,086.25 0156 0152 L010.00 45.00 56.000 2,520.00
COLD MILLING, CLASS 5 53% 3,445.000 18,086.25 SODDING 53'% 56.000 2,520.00
1,156.213 6,070.12 30.733 1,382.99
0.000 0.00 0.000 0.00
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4003 4003 9173.15 68.75 0.000 0.00 0159 0159 0001.75 4.00 350.000 1,400.00
TRENCHED WIDENING STA 520.368 35,775.30 TEMPORARY SIGN DAY EACH 350.000 1,400.00
507.480 34,889.25 1,260.000 5,040.00
0.000 0.00 0.000 0.00
4004 4004 9179.43 425.00 0.000 0.00 0160 0160 0001.90 0.69 14,766.000 10,188.54
COLD MILLING, CLASS 3 STA 255.457 108,569.23  SIGN DAY EACH 14,766.000 10,188.54
1/2 MAX AFTER CSB 255.457 108,569.23 8,233.000 5,680.77
0.000 0.00 0.000 0.00
4005 4005 9300.60 1.53 0.000 0.00 0161 0161 0001.99 0.50 2,860.000 1,430.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 5,771.290 8,830.07 CONTRACTOR FURNISHED SIGN DAY EACH 2,860.000 1,430.00
CONCRETE 5,771.290 8,830.07 2,448.000 1,224.00
0.000 0.00 0.000 0.00
4006 4006 9300.77 24.27 0.000 0.00 0162 0162 0003.10 350.00 50.000 17,500.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 143.128 3,473.72 FLAGGING DAY 50.000 17,500.00
GRADED BINDER 143.128 3,473.72 86.000 30,100.00
0.000 0.00 0.000 0.00
4007 4007 9300.56 2.99527 0.000 0.00 0163 0163 0003.20 450.00 20.000 9,000.00
SUPERPAVE QUALITY INCENTIVE TON 22,229.590 66,583.62 FURNISHING AND OPERATING PILOT VEHICLE DAY 20.000 9,000.00
22,229.590 66,583.62 8.000 3,600.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,726,530.71 0164 0164 0005.10 100.00 230.000 23,000.00
Current 2.921,142.41 TRAFFIC CONTROL MANAGEMENT DAY 230.000 23,000.00
In place 3,018,499.00 190.000 19,000.00
This Estimate 11,175.63 0.000 0.00
GROUP 10 GENERAL ITEMS 0165 0165 0030.00 8,500.00 1.000 8,500.00
0157 0157 0001.08 0.50 2,750.000 1,375.00 MOBILIZATION LS 1.000 8,500.00
BARRICADE, TYPE II BDAY 2,750.000 1,375.00 1.000 8,500.00
1,627.000 813.50 0.000 0.00
0.000 0.00 0166 0166 4022.05 6.45 750.000 4,837.50
0158 0158 0001.10 1.00 4,852.000 4,852.00 TEMPORARY SLOPE DRAIN LF 750.000 4,837.50
BARRICADE, TYPE Il BDAY 4,852.000 4,852.00 0.000 0.00
13,256.000 13,256.00 0.000 0.00
0.000 0.00 0167 0167 9110.01 65.00 175.000 11,375.00
RENTAL OF LOADER, FULLY OPERATED HOUR 175.000 11,375.00
0.000 0.00
0.000 0.00
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0168 0168 9110.02 65.00 50.000 3,250.00 0177 0177 L032.70 185.00 6.000 1,110.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00 TEMPORARY MULCH TON 6.000 1,110.00
OPERATED 11.000 715.00 0.000 0.00
0.000 0.00 0.000 0.00
0169 0169 9110.03 65.00 175.000 11,375.00 0178 0178 L860.24 1,250.00 10.000 12,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 175.000 11,375.00 STORM EVENT RESTORATION - INCENTIVE EACH 10.000 12,500.00
2.000 130.00 2.000 2,500.00
0.000 0.00 0.000 0.00
0170 0170 9110.07 125.00 175.000 21,875.00 0179 0179 L860.50 10,000.00 1.000 10,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 175.000 21,875.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
56.400 7,050.00 CONTRACTOR COMPLIANCE 1.000 10,000.00
0.000 0.00 0.000 0.00
0171 0171 9110.27 100.00 125.000 12,500.00 GROUP 10 GENERAL ITEMS Contracted 262,693.04
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 125.000 12,500.00 Current 262,693.04
EXCAVATOR, FULLY OPERATED 2000 200.00 In place 139.673.15
0.000 0.00 This Estimate 0.00
0172 0172 L022.75 5.00 200.000 1,000.00 Totals for contract Contracted 5,851,424.08
TEMPORARY SILT CHECK LF 200.000 1,000.00 Current 6,052,379.09
217.000 1,085.00 In place 6,091,817.92
0.000 0.00 This Estimate 11,175.63
0173 0173 L022.90 3.50 4,000.000 14,000.00
TEMPORARY SILT FENCE LF 4,000.000 14,000.00
1,476.000 5,166.00
0.000 0.00
0174 0174 L022.92 4.00 1,500.000 6,000.00
TEMPORARY EARTH CHECK LF 1,500.000 6,000.00
0.000 0.00
0.000 0.00
0175 0175 L032.56 15.00 2,500.000 37,500.00
SLASH MULCH GRINDING CcY 2,500.000 37,500.00
1,032.000 15,480.00
0.000 0.00
0176 0176 L032.57 15.25 2,500.000 38,125.00
SLASH MULCH PLACEMENT CY 2,500.000 38,125.00
664.451 10,132.88
0.000 0.00







